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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 437 Date: 03-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:30 am 05:45 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 486

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

I attended the weekly safety meeting at 8:00.

I spent almost the entire day on the logging, labeling & documenting of 177 photos taken yesterday during
the Tower survey below the deck.

I handed over the photos thus prepared to Adam (METS) in order for him to augment the paint punchlist
for the Tower.

In a discussion that took place between Adam, Aaron & I, it was agreed upon that the most efficient way
to systematically reduce the items on the punchlist, is to agree with the Contractor on completion of work
on a level and signing off before visiting another location. Therefore, if the work is deemed complete, we
are to signoff on the completion of work and never visit that location again (unless something out of the
ordinary takes place.)

In a conversation with Mr Stuart, I found that he was inspecting work by a small CCC crew at strut
elevations 43.0m & 47.0m, wehre the workers are applying Sikaflex 1A at one level (43) and conduction
SSPC SP1 & SP2 on bolts at elev. 47.0m. For more details on the aforementioned work, please refer to
Mr. Stuart's report.

It shall be mentioned that due to the cloudy nature of the repair work on the Tower where CCC does not
know about their compensation and whence it comes from, they are performing the item works ONLY at
this time at the Tower. They are hesitant to do the repair work for there is not a good
undrestanding/agreement between ABF & CCC as to the scope of the repair work. ABF believes that most
of the repair should be paid by CT. The Department, omn the other hand, believes that almost all
damages are caused by ABF's work (or sub contractors) during myriad operations that took place before
the Tower shoring was removed and those operations that succeeded the removal of the shoring (red
steel.)

Most of the CCC crew work on the OBG and until this disagreement is resolved, CCC is going to run a
skeleton crew at the Tower.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 437 Date: 03-Oct-2013 Thursday

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM RICARDO PASSILAPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY
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